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CMAQ Project Selection Committee Meeting
Annotated Agenda — revised March 2, 2007
Wednesday March 7, 2007

Cook County Conference Room
233 S. Wacker Drive, Suite 800, Sears Tower
Chicago, Illinois

Note: the meeting materials can be found at http://www.catsmpo.com/min-cmaq.htm

1.0 Call to Order and Introductions 1:00 p.m.
Patricia Berry, Committee Chair

2.0 Agenda Changes and Announcements

3.0 FY 2008 CMAQ Program
3.1 FY 2008 Proposal Summary
3.2 FY 2008 Program Mark
ACTION REQUESTED: Informational

4.0 FY 2007 CMAQ Program

4.1 FY 2007 Programming Correction
The Rolling Meadows-Plum Grove Rd from Bryant Ave to Kirchoff Rd (TIP ID 03-06-0034)
bicycle facilities project was approved without the inclusion of construction funding in the
amount of $123,800 (399,100 federal) in FY2010.

ACTION REQUESTED: Approval

5.0 Project Follow-Up and Program Management
51  FY 2006 Project Follow-Up
5.2 Status of FY 2007 Projects
5.3  Obligation Status
ACTION REQUESTED: Informational

6.0 Project Changes
6.1 Metra — 103rd and 115th St Station Parking - RID Beverly Branch (TIP ID 18-05-
0564)
The sponsor is requesting a scope change.

6.2  Des Plaines — Mount Prospect Rd & Wolf Rd Sidewalks (TIP ID 03-06-0033)



6.3

6.4

6.5

6.6

6.7

6.8

6.9

6.10

6.11

The sponsor is requesting to advance $160,000 in construction funding from FY 2008 to
2007.

Deerfield — Deerfield Rd Sidewalks (TIP ID 10-06-0003)

The sponsor is requesting a scope change to a bicycle path and a cost increase.

North Aurora — Ruby Bikeway (TIP ID 09-05-0005)

The sponsor is requesting a scope change to use a different alignment.

Wheaton Park District — Union Pacific Pedestrian Overpass (TIP ID 08-95-0049)

The sponsor is requesting a cost increase of $75,000 federal to cover increases in
construction engineering.

CTA - Express Bus Service for #79 79th St, #22 Clark St, #9 Ashland (TIP ID 16-04-
0004)

The sponsor is requesting a scope change to remove the #79 and #22 routes from the project.
CTA - #80 Irving Park and #55 Garfield Express Bus Service (TIP ID 16-02-0010)
The sponsor is requesting a cost increase in the amount of $71,518 federal.

Round Lake — Long Lake Commuter Station Parking Lot — MND (TIP ID 10-06-
0008)

The sponsor is requesting a change in scope to reduce the number of spaces built and to use
the remainder of ROW funds for construction of the lot.

CDOT - Grand/State Station on Red Line (TIP ID 01-95-0060)

The sponsor is requesting a cost increase/transfer from a completed project.

Lake County DOT — Washington St from Teske Blv to Sheridan Rd (TIP ID 10-05-
0006)

The sponsor is requesting a cost increase.

Illinois Tollway — 1-294/Tri-State Tollway Construction Commute Alternatives (TIP
ID 13-06-0010)

The sponsor is requesting a sponsor change.

ACTION REQUESTED: As indicated in attached memorandum

6.12

Various Projects

Two sponsors in addition to Des Plaines have requested that funding be advanced from
future fiscal years to the current fiscal year. Owing to the amounts and timing of these
changes, they were approved administratively.

ACTION REQUESTED: Informational

7.0 Other Business

8.0 Public Comment
This is an opportunity for comments from members of the audience. The amount of time available
to speak will be at the chair’s discretion. It should be noted that the exact time for the public
comment period will immediately follow the last item on the agenda.

9.0 Next Meeting

The next meeting is expected to be on call, no later than mid-June.

10.0 Adjournment
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CMAQ Project Selection Committee Members:
___Patricia Berry, Chair

____Martin Buehler

___Luann Hamilton

_ Les Nunes

____Mark Pitstick

___Mike Rogers

__ Jeff Schielke
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QU

Chicago Area Transportation Study

To: CMAQ Project Selection Committee

From: Ross Patronsky, Chief of the CMAQ Program
Douglas Ferguson, Program Analyst

Date: March 1, 2007
Subject:  CMAQ Project Change Requests

Eleven sponsors have requested project changes, including cost changes. The net
change in the federal amount programmed resulting from these changes is a
$447,736 increase in federal funds programmed. In addition, $160,000 in federal
funds would be advanced from future program years to the current year.

Metra — 103rd and 115th St Station Parking - RID Beverly Branch (TIP ID 18-
05-0564)

The sponsor is requesting a scope change for the 103rd and 115t St Station
Parking (TIP ID 18-05-0564) project. The scope change will reduce the number of
spaces constructed from 200 to 104 and only include the north segments of the
lots at the 1034 St and 115t St Stations.

The project was programmed in 2005 for a total of $1,000,000 ($800,000 federal)
for construction. With design plans 90% completed the sponsor discovered that
the construction costs were higher that original estimated. The reasons for the
higher construction cost include drainage requirements, available ROW for an
economical design, additional landscape requirements and the escalation in
labor, material and equipment costs. The project is scheduled for construction in
spring 2007.

The reduction in the number of spaces constructed increased the cost per ton of
VOC eliminated from $297,351 to $571,829. The revised rank of the project
changed from 6t to 10t and placed the project behind one additional project that
did not receive funding but ahead of one project that did receive funding.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the scope changed for the 103rd and 115t St Station
Parking (TIP ID 18-05-0564) project reducing the number of parking spaces
from 200 to 104.

cmaq07001.doc page 1



Des Plaines — Mount Prospect Rd & Wolf Rd Sidewalks (TIP ID 03-06-0033)

The project sponsor is requesting that the construction funding for the project in
the amount of $160,000 federal be move up from the FY 2008 program to the FY
2007 program. This project was originally programmed in FY 2007 for a total of
$30,000 ($24,000 federal) for phase Il engineering and in FY 2008 for a total of
$200,000 ($160,000 federal) for construction.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the advancement of construction funding for the
Mount Prospect Rd & Wolf Rd Sidewalks (TIP ID 03-06-0033) project in the
amount of $160,000 from the FY 2008 program to the FY 2007 program.

Deerfield — Deerfield Rd Sidewalks (TIP ID 10-06-0003)

The project sponsor is requesting a scope change and cost increase for the
Deerfield Rd Sidewalks (TIP ID 10-06-0003) project. The sponsor would like to
construct an eight-foot wide multi-use path along the same route instead of the
previously proposed sidewalk. The scope change would increase the cost of the
project by $157,472 ($125,977 federal) for a total project cost of $398,262 ($318,609
federal).

The project was programmed in the FY 2006 program for $192,632 federal for
engineering phase II and construction. The proposed scope change would
require the acquisition of ROW and engineering phase II design and report.

A reevaluation of the project’'s emissions cost/benefit ratio was conducted. The
new total project cost would give the project a cost per ton of VOC eliminated of
$840,407. The project’s rank among FY 2006 pedestrian facility proposals would
drop from 5t to 7th and would still be ahead of four projects that were selected
that year. The project’s rank among FY 2006 bicycle facility proposals would be
1st,

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the scope change and cost increase for the Deerfield
Rd Sidewalks (TIP ID 10-06-0003) project, increasing the programmed
amount by $125,977 federal from $192,632 federal ($240,790 total) to $318,609
federal ($398,262 total).
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North Aurora — Ruby Bikeway (TIP ID 09-05-0005)

The project sponsor is requesting a scope change for the Ruby Bikeway (TIP ID
09-05-0005) project changing the alignment of the proposed bike way.

This project was originally programmed in FY 2005 for $87,797 federal ($107,246
total). The sponsor found the original alignment of the project to be cost
prohibitive and has devised a more cost effective route along Willow Way to
State St then across Rt 31 to the Fox River Trail. The new alignment has the same
endpoints as the original. The cost of the new alignment would be $143,035
which is $35,789 ($28,631 federal) higher than the original programmed amount.

Staff analyzed the new alignment and found the emissions benefits to be the
same as the original project. The cost increase did not affect the project’s ranking
with respect to other 2005 bicycle facility proposals.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the scope and cost change for the Ruby Bikeway (TIP
ID 09-05-0005) project for a new alignment, increasing the programmed
amount by $28,631 federal from $87,797 federal ($107,246 total) to $114,428
federal ($143,035 total).

Wheaton Park District — Union Pacific Pedestrian Overpass (TIP ID 08-95-
0049)

The project sponsor is requesting a cost increase for the Union Pacific Pedestrian
Overpass (TIP ID 08-95-0049) in the amount of $75,000 federal.

This project was originally programmed in FY 2006 for $430,649 federal ($538,311
total) for construction. Due to delays in the steel fencing design and grading and
asphalt installation the project has exhausted its engineering supervision funds.
The construction bids came in $500,000 higher than anticipated and the sponsor
was able to get the Illinois Commerce Commission to increase its contribution to
cover the higher costs.

The $75,000 federal increase would bring the CMAQ contribution for the project
to $505,649 federal. The total project cost is $3,844,070. The requested cost
increase would raise the cost per ton of VOC eliminated to $9,605,376 from the
original amount of $7,217,172. As the revised ranking sheet indicates, the rank of
the project would drop from 12th to 13t among 2006 pedestrian facility projects.
The project was the lowest rank project that received funding in 2006 and the
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increase would drop the project rank below one project that did not receive
funding.

Due to the fact that the construction contract has been approved for this project,
it may not be federal eligible for a funding increase.

Recommendation to the CMAQ Project Selection Committee:

e Consider denying the cost increase request for the Union Pacific Pedestrian
Overpass (TIP ID 08-95-0049) in the amount of $75,000 federal.

CTA — Express Bus Service for #79 79" St, #22 Clark St, #9 Ashland (TIP ID
16-04-0004)

The project sponsor requests a scope change for the Express Bus Service for #79
79t St, #22 Clark St, #9 Ashland (TIP ID 16-04-0004) project. The scope change
calls for the project to implement only the #9 Ashland Express route.

The project received funding in FY 2004 for $1,011,000 federal ($3,158,000 total)
for one year of service and in FY 2005 for $1,011,000 federal ($3,404,000 total) for
another year of service. The operating cost for the #9 Ashland Express has
exceeded the total amount of the programmed funding prior to the
implementation of the #79 and #22 routes.

The revised project was re-evaluated against other FY 2005 transit service and
equipment projects. The estimated revised VOC eliminated is 2.92 tons, with the
dollar per ton of VOC eliminated equal to $993,513. These results can be found
on the accompanying cost increase analysis sheets. The project rank dropped
from 7t to 13t which is ahead of two other projects that received funding that
year, but lower than three proposals that did not receive funding.

CTA has submitted a FY 2008 proposal for a third year of funding for the X9
service.

Recommendation to the CMAQ Project Selection Committee:

e Consider the change for the Express Bus Service for #79 79th St, #22 Clark
St, #9 Ashland (TIP ID 16-04-0004) removing the #79 79th St and #22 Clark
St express routes from the project.

CTA — #80 Irving Park and #55 Garfield Express Bus Service (TIP ID 16-02-
0010)
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The project sponsor has requested a cost increase for the #80 Irving Park and #55
Garfield Express Bus Service (TIP ID 16-02-0010) in the amount $71,518 federal.
The additional funds requested are the excess funds from the completed
Development and Market a Bus Circulator System project.

A reevaluation of the project’'s emissions cost/benefit ratio was conducted. The
new total project cost would give the project a cost per ton of VOC eliminated of
$18,048. These results can be found on the accompanying cost increase analysis
sheets. The project’'s rank among FY 2002 transit service and equipment
proposals would remain the same at first.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the cost increase request for the #80 Irving Park and
#55 Garfield Express Bus Service (TIP ID 16-02-0010) project in the amount
of $89,397 ($71,518 federal) for a new project total of $2,104,397 ($1,683,518
federal).

Round Lake — Long Lake Commuter Station Parking Lot — MND (TIP ID 10-
06-0008)

The project sponsor requests a scope change for the Long Lake Commuter
Station Parking Lot - MND (TIP ID 10-06-0008) project to reduce the right-of-way
that is acquired and to use the balance of funds for phase I and II engineering
and construction of the parking lot. The ultimate number of spaces would
remain the same at 300 but would be built in multiple phases with 100 spaces
constructed using the CMAQ funds.

The project was programmed in FY 2006 for $1,680,000 federal for the ROW
acquisition of two parcels of land to build commuter parking lots. The smaller
parcel contained an “Advanced identification” wetland; mitigation costs are
prohibitive. The larger parcel of land was purchased for $1,515,000 ($1,212,000
federal) leaving a CMAQ balance of $468,000 federal.

The sponsor would like to use the remaining balance for the purpose of
engineering and construction of the parking lot on the parcel of land that was
purchased. Although the ultimate lot is intended to have 300 spaces, initial
construction will be for 100 spaces. The estimated cost of construction is
$818,500, including storm water detention, pedestrian access to the station across
[llinois134, and lighting. Based on this cost, the project’s ranking would drop
from second to third among FY 2006 commuter parking proposals, behind one
other project that was funded that year.
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As the attachment shows, the combined cost of land acquisition and construction
of the revised proposal exceeds 125% of the CMAQ funds programmed.
However, since the sponsor did not request a cost increase, the federal funds
programmed remains the same.

Recommendation to the CMAQ Project Selection Committee:

Consider approving the scope change for Round Lake - Long Lake Commuter
Station Parking Lot - MND (TIP ID 10-06-0008) to include construction as an
eligible cost.

CDOT - Grand/State Station on Red Line (TIP ID 01-95-0060)

The project sponsor is requesting a cost increase for this project, using funds
from other, completed projects. Details of the request are being obtained.

Lake County DOT — Washington St from Teske Blv to Sheridan Rd (TIP ID
10-05-0006)

The project sponsor requests a cost increase for the Washington St from Teske
Blv to Sheridan Rd (TIP ID 10-05-0006) project in the amount of $293,128 federal.
The project was approved in FY 2005 and 2006 for $2,813,000 federal ($3,516,000
total). The engineering phase has identified additional costs, bringing the project
cost to $3,106,128 federal ($3,882,660 total).

The project was reevaluated in comparison to other FY 2006 proposals. As the
attachments show, the project’s cost/benefit ratio would increase from
$658,058/ton VOC eliminated to $726,683/ton. This would lower the project’s
ranking from 24th to 26th, below two proposals that did not receive funding. (Both
the unfunded proposals are in the FY 2008 proposal list.)

In their request, Lake County identified available funds from the completed (but
not closed) Gilmer/Hawley/Fremont Center project (TIP ID 10-94-0038). The
funds from this project were identified as available for reprogramming in 2001,
so they are not available to apply directly to this project.

Recommendation to the CMAQ Project Selection Committee:

Consider the cost change for Lake County DOT - Washington St from Teske
Blv to Sheridan Rd (TIP ID 10-05-0006) to increasing the programmed amount
by $293,128 federal from $2,813,000 federal ($3,516,000 total) to $3,106,128
federal ($3,882,660 total).
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lllinois Tollway — 1-294/Tri-State Tollway Construction Commute Alterna-
tives (TIP ID 13-06-0010)

The project sponsor is requesting a change in sponsorship for this project to Pace.
The appropriate request letters are attached.

Recommendation to the CMAQ Project Selection Committee:

Consider approving the sponsor change for Illinois Tollway - I-294/Tri-State
Tollway Construction Commute Alternatives (TIP ID 13-06-0010) from the
Tollway to Pace.
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547 W, Jackson Bvd. Chicago, Illinois 60661 Telephone: 312-322-6900 TTY# 1-312-322-6774

December 14, 2006

Mr. Ross Patronsky

Chief of the CMAQ Program

Chicago Metropolitan Agency for Planning (CMAP)
233 South Wacker Drive, Suite 800

Chicago, lllinois 60606

Re: Metra 103 and 115t Street Station Parking-RID / Beverly Branch
CMAP TIP ID No. 18-05-0564

Dear Mr. Patronsky:

Metra received a CMAQ grant in 2005, in the amount of $ 1,000,000 (which included a 20% Metra
matching contribution), for the construction of an estimated 200 commuter parking spaces to serve
the 1031 Street and 115t Street Commuter Stations on the Beverly branch of Metra Rock Island
District line.

After the development of 90% design plans, it became apparent that the available grant of
$1,000,000 is not sufficient to complete the construction of all four lots (200 spaces) as originally
proposed, for the following reasons:

e The Chicago Department of Water Management requirement to detain storm water in
underground pipes, prior to release into the City sewer system, resulted in higher
estimated costs for the proposed parking lot storm water drainage arrangements.

e The width of the available right-of-way for the parking lot construction, at the 1031 Street /
North Segment (101st Street to 103 Street), allowed only a parallel parking lay-out which
resulted in an uneconomical design. Also the project had to be transitioned, for the same
reason, into the adjacent private properties, requiring replacement of existing old private
wooden fences with new fences.

e The high cost of decorative fence and other landscape upgrades, as required by the
Chicago Landscape Ordinance, contributed to the increase in construction costs.

o Unanticipated steep escalation in labor, materials and equipment costs during the past two
years has contributed to higher construction costs.

Metra is the registered service mark for the Northeast Illinois Regional Commuter Railroad Corporation.



Mr. Ross Patronsky, CMAQ/CMAP Page 2
103rd Street and 115% Street Station Parking — RID/Beverly
December 14, 2006

Based on the estimated 2007 construction costs, the available CMAQ grant amount of $ 1,000,000
will be sufficient to construct only the north segments of 1031 Street station parking lot (101st
Street to 1031 Street) and 115t Street station parking lot (Edmaire Street to the existing platform),
which will provide a combined capacity of 104 spaces.

In view of the above, | request that the scope of this project be revised to construct 104 spaces,
instead of the 200 spaces as originally proposed. This project is scheduled to go into construction
in spring 2007. Metra would appreciate your earliest favorable response allowing us to initiate the
bid-letting process this winter.

If you have any questions or need additional information, please feel free to contact me at (312)
322-6643.

Respectfully,

2 /_.//a\
ok A et
/Jélck A. Groner

.~ Senior Director
General Development



Chicago Area Transportation Study
CMAQ Cost Increase Analysis

TIP ID: 18-05-0564

Description:

Ranking Computation

2005 Award 2007 Scope Change

Tons VOC eliminated 3.6993 1.9237
Cost $ 1,100,000 $ 1,100,000
$/Ton VOC eliminated $ 297,351 $ 571,829
Rank 6 10
Project Expenses

Federal Share  Total Federal % Basis
2005 Award $ 800,000 $ 1,000,000 80.0% Approved Project
2007 Scope Change $ 800,000 $ 1,000,000 80.0% Letter from Sponsor
Increase Amount $ - $ -
Notes:

18-05-0564 revised rank.xls

Metra - 103rd and 115th St Station Parking - RID Beverly Branch

3/1/2007



FY 2005 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Commuter Parking
CP11052328 Cary-Cary Station Parking - UPNW $185,000 $148,000 $70,880 $148,000
CP03052322 Hanover Park-Hanover Park Station Commuter Parking - MDW $200,000 $160,000 $75,052
CP13052392 CATS-Rideshare/Carpool Lots at Area Interchanges $1,750,000  $1,750,000 $226,615 $350,000
CP07052346 Riverdale-lvanhoe Metra Station Kiss 'n Ride Facility $71,600 $57,300 $243,207 $57,300
CP06052369 Metra-Palos Heights/Worth Commuter Parking Lot $600,000 $480,000 $282,166
[CcP01052372  Metra-103rd and 115th St Station Parking - RID Beverly Branch $1,000,000 $800,000 $297,351 $800,000 |
CP01052371 Metra-Ashburn Station Commuter Parking - SWS line $400,000 $320,000 $328,405 $320,000
CP08052356  Naperville-Naperville Park 'n Ride Lot - 95th and EJ&E $500,000 $400,000 $381,027 $400,000
CP08052382 West Chicago-West Chicago Commuter Parking Lot - UP-W line and future STAR line $2,047,000 $1,630,000 $443,084
CP07052359 Riverdale-Riverdale Station Parking $709,000 $567,000 $469,082 $567,000
[ revised rank with scope change $571,829 |
CP06052375 Metra-Metra-Orland Park 143rd Street Station Parking-SWS $1,500,000  $1,200,000 $683,514
CP08052323 Hinsdale-Hinsdale Station (Chestnut St) Commuter Parking - BNSF $1,450,000  $1,160,000 $714,674  $1,160,000
CP01052370 Metra-Grayland station parking - MDN $340,000 $272,000 $1,116,957
CP01052409 CTA-51st/Pulaski Park and Ride $4,006,639 $3,205,311 $1,126,096
CP01052410 CTA-49th/Western Park and Ride $1,552,649 $1,242,119 $1,361,242
CP01052408 CTA-Lawrence/Winthrop Park and Ride $1,461,024  $1,168,819  $1,372,128
CP01052417 CTA-35th/Archer Park and Ride $1,526,288 $1,221,030 $1,866,480
CP01052405 CTA-40th/Indiana Park and Ride $513,147 $410,517 $3,367,570
CP01052416 CTA-Halsted/Archer Park and Ride $472,090 $377,672 $3,519,750
CP10052345 Libertyville-Prairie Crossing Station Parking Expansion - NCS Line $270,000 $216,000 $4,821,670
CP04052343 Maywood-Maywood - Metra Commuter Parking $348,000 $278,400 No Benefit

18-05-0564 revised rank.xls 3/1/2007
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City of Des Plaines
Engineering Department
1420 Miner Stregt

Des Plaines, 1L 80018

Tel: 847-391-5380

Fax: 847-391-5619

February &, 2007

Ross Patronsky

Chief of the CMAQ Program

Chicago Metropolitan Agency for Planning
233 8. Wacker, Suite 800

Chicago, IL 60606

Reference: 2847 CMAQ Construction Funding

Dear Mr. Patronsky:

Ref #07036

This letter is to request the movement of the $160,000 of federal construction money programmed
toward the 2008 City of Des Plaines CMAQ budget into the 2007 CMAQ budget. The money will
be used for the Mt. Prospect Road and Wolf Road sidewalk project, which will take place this year.

If you have any questions, please feel free to call me at (847) 391-5615. Gtherwise please proceed

with this request as soon as possible.

Very truly yours,

@m 5:; s M@’Eﬁ

Peter Triantafitlos P.E.
Principal Engineering Technician
Pi/pt



February 02, 2067

Mr. Ross Patronsky

Chief of the CMAQ Program

Chicago Area Transportation Program
233 South Wacker Drive, Ste 800
Chicago, IL 60606

TIP ID: 10-06-0003; Deerfield — Deerfield Road Sidewalks
Dear Mr. Patronsky:

This letter is in regard to the Deerfield Road CMAQ sidewallk project (TIP ID: 10-06-0003).
Currently this project calls for the design of sidewalk facilities along Deerfield Road from
Rosemary Terrace to the Chicago River. After some deliberation it is the desire of the
Village of Deerfield to design an eight-foot wide multi-use path along this route instead of
the previously proposed sidewalk.

Much of the existing sidewalk is below standard in width and located up against the
Deerficld Road back of curb. This causes a dangerous condition for pedestrians since
Deerfield Road has an ADT of approximately 24,000. In numerous locations along the
project length the existing right-of-way is six to seven feet from the back of curb. The
Village of Deerfield wishes to build the proposed multi-use path a minimum of 4 feet from
the back of curb for pedestrian safety as well as add green space along the Deerfield Road
corridor. This stretch of sidewalk is used by children from many nearby schools and is
located along a historic district/museum area, making pedestrian safety imperative.
Deerfield Road, within the project limits, 1s a Village of Deerficld designated bike route.
Attached to this letter is a figure depicting the path’s desired configuration.

IDOT has been contacted with regard to this change in project scope, and responded that a
Phase [ design and report would need to be performed and approved in order for the project
to move forward. Additional funding, in the following amount, is being requested for this
change 1n project scope:

s Phase I - Total Cost: $14,340.50, CMAQ Request: $11,472.40
e Right-of-Way Acquisition — Total Cost: $34,000.00, CMAQ Request: $27,200.00
e {Construction - Total Cost: $109,131.00, CMAQ Request: $87,304.80

Your quick consideration of this request 1s greatly appreciated. If you have any questions or
concerns feel free to call me at (630) 724-3283.

S’i{ncgrely,
BUR}& ay Kl L ENGINEERING CO,, INC.

Projdet Mafages

ars Grove, Il 60515-1164

Fox: 630 794.5901



Chicago Area Transportation Study
CMAQ Cost Increase Analysis

TIP ID: 10-06-0003

Description:

Ranking Computation

Deerfield - Deerfield Rd Sidewalk

2006 Award 2007 Scope Change

Tons VOC eliminated 0.4739 0.4739
Cost $ 240,790 $ 398,262
$/Ton VOC eliminated $ 508,111 $ 840,407
Rank 5 7
Project Expenses

Federal Share Total Federal % Basis
2006 Award $ 192,632 $ 240,790 80.0% Approved Project
2007 Scope Change $ 318,609 $ 398,262 80.0% Letter from Sponsor
Increase Amount $ 125,977 $ 157,472
Notes:

10-06-0003 revised rank.xls

3/1/2007



FY 2006 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Bicycle Facility
| revised project $840,407 |
BP08062566 Woodridge-Woodridge Heritage Pwy Bike Path Links $50,000 $40,000 $2,803,338 $40,000
BP12062567 Homer Glen-Homer Glen Community Bike Trall $410,920 $328,730 $2,872,824 $328,730
BP01062570 CDOT-Navy Pier Flyover Stage | $6,056,000 $4,844,800 $3,493,689
BP10062548 Wauconda-Garland Rd from Gossell Rd to Old Rand Road $300,550 $251,640 $4,391,315
BP08062558 IDOT-IL56/Butterfield Rd from Naperville Rd to IL59 $987,000 $790,000 $4,454,127 $790,000
BP10062568 Waukegan-Waukegan/North Chicago Lakefront Bike Path $2,728,000  $2,182,400 $5,258,172
BP03062565 Schaumburg-Martingale Road Bikeway $1,308,000  $1,046,400 $6,481,444
BP01062543 CDOT-Lakefront Trail Underpass of Solidarity Dr $10,480,000  $8,672,000 $7,033,889  $8,672,000
BP06062544  Orland Park-Commuter & Bicycle Bridge over LaGrange Rd/US45 at IL7/Southwest Hwy $580,000 $464,000 $7,631,976 $464,000
BP12062550 New Lenox-Metra South West Station Bike Path $670,000 $536,000 $8,936,493
BP07062545  University Park-Community Area Share Use Path $741,850 $593,480  $14,304,803
BP01062561 CDOT-43rd St Bicycle-Pedestrian Bridge $4,440,000 $3,552,000 $15,119,919 $1,440,000
BP12062552 New Lenox-Nelson Rd South Bike Path $1,147,000 $918,000 $17,681,863
BP12062555 Wilmington-RiverGrass Bikeway $440,000 $340,000  $88,492,298
BP09062554  St. Charles Park District-Bike/Ped Bridge over Randall Rd at Silver Glen Rd $416,168 $332,934 $100,084,785 $332,934
BP06062559 Lemont-Lemont Bike Path Connection $4,660,000  $3,728,000 $442,256,323
Pedestrian Facility
BP01062605 CDOT-Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail Stations $965,000 $772,000 $9,783 $772,000
BP08062592 Westmont-Miscellaneous Sidewalks $386,016 $308,813 $156,797
BP05062607  Brookfield-Pedestrian Bridge over Salt Creek $220,000 $176,000 $222,643 $176,000
BP08062572  Villa Park-South Villa Ave Sidewalk from Wildwood Ave to Park Blv $219,000 $175,000 $388,661 $175,000
|BP10062589 Deerfield-Deerfield Rd Sidewalk $240,790 $192,632 $508,111 $192,632 |
BP07062599  Country Club Hills-Monarch Pedestrian Path $120,000 $96,000 $532,353 $96,000
BP03062608 Des Plaines-Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $197,000 $158,000 $709,630 $158,000
| revised project $840,407 |
BP04062600 Northlake-City of Northlake Sidewalks - Citywide $420,500 $336,400 $950,136 $336,400
BP02062594  Northfield-Happ Rd Sidewalks from Willow Rd to Village Limit $154,704 $123,763 $1,485,552 $123,763
BP07062604  Country Club Hills-Environmental Trail $206,600 $165,300 $4,578,698
BP04062595  Schiller Park-Crystal Creek Ped Bridge and Sidewalk Improvements $171,500 $137,200 $4,733,736 $137,200
BP08062606 Wheaton Park District-Union Pacific Pedestrian Overpass $538,311 $430,649 $7,217,172 $430,649
BP10062597 Lincolnshire-Half Day Rd Pedestrian Path $394,000 $315,000 $8,282,066
BP06062588 Palos Heights-135th St Sidewalk Extension $79,000 $63,200  $11,447,448

10-06-0003 revised rank.xls 3/1/2007
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March 1, 2007

Mr. Ross Patronsky

Chief of the CMAQ Program
233 S. Wacker Drive, Suite 800
Chicago, IL 60606

RE: Ruby Bikeway (Section No.: 05-00048-00-BT, Project No.: CMM-8003(585),
Job No.: P-91-158-06 and D-91-158-06) Cost Increase Request Letter

Dear Mr. Patronsky:

As a result of continued deliberation over the proposed cost of the current Ruby Bikeway
alignment, we have come up with a less cost prohibitive alternative which achieves the
same purpose as the original project proposal had intended. The new alignment begins at
the corner of Kingswood Dr. and Willow Way, runs north down Willow Way, and then
east down State St. across Route 31 to the Fox River Trail. This new proposal maintains
the same endpoints as the original, i.e. ending at the Fox River Trail, and beginning at the
corner of Kingswood Dr. and Willow Way (next to the ComEd R.O.W.). The new
alignment has been endorsed by the Village of North Aurora Plan Commission, and
Board of Trustees.

This letter is intended to make the Project Selection Committee aware of the increased
cost of the Ruby Bikeway project since the initial 2003 grant application. Please see the
most current, itemized, cost breakdown below.

PRELIMINARY ENGINEERING ESTIMATE
RUBY BIKEWAY - PHASE 1, REVISED ALIGNMENT ALONG ROUTE 56
VILLAGE OF NORTH AURORA

(CMAQ GRANT FUNDED PROJECT)

BY: TFG
2/19/2007 FILE: NA-235
Item Description Quantity | Units | Unit Extended
Price Price

A. SOIL EROSION CONTROL AND EARTHWORK
1 Construction Barrier Fence 350 LF $5.00 $1,750.00
2 Silt Fence 250 LF $5.00 $1,250.00
3 EROSION CONTROL FABRIC 450 SY $2.50 $1,125.00
4 SEEDING, CLASS 1 450 SY $5.00 $2,250.00




Village of North Aurora

e Ditge soith i i o 1 - Sostlone
5 FERTILIZER (RATIO 1 N:1 P:1 K) 27 LB $9.00 $243.00
6 Topsoil Placement, 4" 450 SY $7.50 $3,375.00
SUBTOTAL ITEM A $9,993.00
B. EARTH WORK AND DEMOLITION
1 CONCRETE GUTTER REMOVAL 960 SF $5.00 $4,800.00
2 COMB. CURB AND GUTTER REMOVAL 220 LF $17.50 $3,850.00
3 BITUMINOUS SURFACE REMOVAL, FULL DEPTH 300 SY $15.00 $4,500.00
4 SIDEWALK REMOVAL 1350 SF $4.00 $5,400.00
5 CHAIN LINK FENCE REMOVAL 140 LF $15.00 $2,100.00
6 RETAINING WALL DEMOLITION 175 LF $52.50 $9,187.50
SUBTOTAL ITEM B $29,837.50
C. PAVEMENT IMPROVEMENTS
1 Aggregate Base Course, 8", CA-6 770 SY $12.00 $9,240.00
2 Bitum. Con. Surface Course, SUPERPAVE, MIX C, N50, 2" 80 TONS $100.00 $8,000.00
3 P.C.C. SIDEWALK, 5" 1100 SF $8.00 $8,800.00
4 COMB. CONCRETE CURB AND GUTTER, TYPE B-6.12 400 LF $20.00 $8,000.00
SUBTOTAL ITEM C $34,040.00
E. SIGNAGE AND STRIPING
1 POLYUREA PAVEMENT MARKING, TYPE 1 - LINE 6” 575 LF $2.00 $1,150.00
2 POLYUREA PAVEMENT MARKING, TYPE 1 - LINE 12” 625 FOOT $3.00 $1,875.00
3 Sign Panel, TYPE 1 15 EA $30.00 $450.00
4 Sign Post 15 EA $150.00 $2,250.00
SUBTOTAL ITEM E $5,725.00
F. MISC
1 BIKE RACK REMOVAL AND RELOCATION 1 EA $500.00 $500.00
2 STREETLIGHT REMOVAL AND RELOCATION 1 EA $1,000.00 $1,000.00
3 CHAIN LINK FENCE, 6' 140 LF $40.00 $5,600.00
4 CAST-IN-PLACE RETAINING WALL 350 SF $50.00 $17,500.00
5 MANHOLE TO BE ADJUSTED 5 EA $400.00 $2,000.00
6 INLET, TYPE A, 3' DIAMETER, W/ FRAME & GRATE 2 EA $1,500.00 $3,000.00
7 Traffic Control 1 LS | $10,000.00 $10,000.00
SUBTOTAL ITEM F $39,600.00
ENGINEER ESTIMATED TOTAL CONSTRUCTION COST $119,195.50
DESIGN PHASE ENGINEERING @ 7% $8,343.69
CONSTRUCTION PHASE ENG. @ 3% $3,575.87
CONTINGENCY @ 10% $11,919.55

TOTAL PHASE 1 ESTIMATE

$143,034.60
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As aresult of these increased costs, from the original 2003 grant application, the Village
of North Aurora would like to formally request a Phase I CMAQ Grant funding increase
of $35,789. Please consider this increase in cost as minimal when compared to the much
higher engineering estimate for the original project alignment (i.e. when the path was
going down Airport Road to the Fox River Trail we were looking at a Phase I cost
estimate exceeding $200,000). The original grant writers on this project did not
accurately portray the physical feasibility, nor the financial feasibility of aligning the
Ruby Bikeway with Airport Road, and then down to the Fox River. Village staff now
believes that accurate cost estimates have been made on the new alignment, and
engineering of the project is ready to commence.

The Village of North Aurora appreciates the time that the Project Selection Committee
has taken to assist us in getting this important congestion mitigation project off the
ground. Slowly but surely we are making headway. If you have any further questions or
concerns please do not hesitate to contact me via email at wkornowske @vil.north-
aurora.il.us or by telephone at (630) 897-8228, ext. 233.

Sincerely,

s
e« A oriiciriife

Wes Kornowske

Management Analyst

Village of North Aurora

25 E. State St.

North Aurora, IL 60542

p. (630) 897-8228, ext. 233

c. (630) 335-6016

f. (630) 897-8258

wkornowske @vil.north-aurora.il.us



Chicago Area Transportation Study
CMAQ Cost Increase Analysis

TIP ID: 09-05-0005

Description:

Ranking Computation

North Aurora - Ruby Bikeway

2005 Award 2007 Scope Change

Tons VOC eliminated 0.1350 0.1350
Cost $ 120,146 $ 143,035
$/Ton VOC eliminated  $ 889,805 $ 1,059,321
Rank 7 7
Project Expenses

Federal Share Total Federal % Basis
2005 Award $ 85,797 $ 120,146 71.4% Approved Project
2007 Scope Change $ 114,428 $ 143,035 80.0% Letter from Sponsor
Increase Amount $ 28,631 $ 22,889

Note: Locally-funded right-of-way cost ($12,900) included in total cost for ranking, but not in

total CMAQ application cost.

09-05-0005 revised rank.xls

3/1/2007



FY 2005 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Bicycle Facilities
BP01052424  Streets for Cycling/Bike 2010 Plan Implementation $1,500,000 $1,200,000 $29,646 $ 1,200,000
BP03052324 Hanover Park Metra Station Bike and Pedestrian Improvements $20,000 $16,000 $97,539 $16,000
BP01052376  Jackson Park/59th St Bicycle Path $795,000 $636,000 $106,181 $578,000
BP13052402  Salt Creek Greenway Trail $1,439,000 $1,000,000 $715,534 $1,000,000
BP07052407 Latonia-Imperial Bike Path $83,400 $66,720 $726,381 $66,720
BP04052496 Des Plaines River Trail from Belmont Ave to North Ave $2,295,000 $1,836,000 $854,990
BP09052303 Ruby Bikeway - Phase | Kingswood Dr/Willow Way to Fox River Trail $107,246 $85,797 $889,805 $85,797
revised rank with cost increase $143,035 $114,428 $1,059,321y
BP08052385 Great Western Trail Bridges $2,167,000 $1,734,000 $1,857,118
BP07052325 Lansing Greenway Connection from Grand lllinois Trail to Thorn Creek Trail $403,767 $323,014 $2,207,119 $323,014
BP12052390 Homer Glen Community Bike Trail $441,400 $353,120 $2,969,670
BP07052406 Village Bike Path, South Tributary $460,000 $368,000 $3,651,600
BP06052412  157th St Bike Path Under US 45/LaGrange Rd $520,000 $416,000 $3,674,940
BP03052344 IL 19/Irving Park Rd Bikeway Connector $860,900 $688,700 $3,908,714
BP10052378 Waukegan/North Chicago Lakefront Bike Path $2,728,000 $2,182,400 $4,600,767
BP10052302 Cemetery Rd Bikepath $445,000 $356,000 $4,955,906
BP07052415 Poplar Ave Bike Path, West Branch $738,000 $590,400 $5,602,224
BP08052400 Woodridge Heritage Parkway Bike Path Links $50,000 $40,000 $6,059,270
BP01052433  41st St Bicycle-Pedestrian Bridge $3,610,000 $2,888,000 $7,597,279 $1,600,000
BP12052318 Seil Rd Bicycle/Pedestrian Bridge over the DuPage River $400,000 $320,000 $9,184,033
BP10052347 Riverwoods Rd and Deerfield Rd Bicycle Path $1,292,000 $1,034,000 $11,052,068
BP01052437  43rd St Bicycle-Pedestrian Bridge $4,320,000 $3,456,000 $13,073,254
BP11052377 Haligus Rd Bicycle Trail $805,850 $644,680  $27,718,907
BP10052348 Cuba Township Bikeway Phase | $1,521,000 $1,216,000 $35,285,384
BP11052327  Prairie Trail Extension Stage IIl, US 14 from Lily Pond Rd to Lakeshore Dr $567,000 $453,600 $59,462,811
BP08052380 lllinois Prairie Path Elgin Branch and EJ&E Bridge $1,511,000 $1,209,000 $125,771,023
BP07052411  Eric J Kellogg Bike Way $1,537,000 $0 Not Analyzed
09-05-0005 revised rank.xls 3/1/2007




WHEATON PARK DISTRICT
666 South Main Street
Wheaton, 1L 60187
630.665.4710
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BOARD GF COMMISSIONERS
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EXFCUTIVE DIRECTOR
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January 12, 2007

M. Ross Patronsky

Chief of the CMAQ Program
Chicago Area Transportation Study
233 South Wacker Drive, Suite 800
Chicago, IL 60606

Re:Union Pacific Pedestrian Overpass
CMAQ Project ID BP 08062606
Additional Supervision Funding

Mr. Patronsky,

I am writing you to request authorization of additional funding for our
pedestrian overpass project. These funds are needed for additional
construction supervision.

CMAQ funding for this project was approved in FYO0S5 in the amount of
$430,649. This amount was the difference between the federal funding that we
had in place through the TEA-21 program and the maximum allowable 80%
of the estimated total project cost.

Tt is important to note that the bids opened in January 2006 were
approximately $500,000 over the funds available threugh grants and local
contributions. The Illinois Commerce Commission was willing to increase
their contribution to $730,000 through the Grade Crossing Protection Fund to
cover the shortfall. Unfortunately, this left no room for error between our
existing funding and the estimated cost of this project.

The Wheaton Park District, who has the role of the lead local agency, does not
have a registered engineer on staff and is utilizing a consultant for
construction supervision of this project. Their current contract is for 80
working days based on IDOT’s estimation of the time necessary to complete
the project. The 80 working days were exhausted at the end of November and
the project 1s not complete.

There are several reasons the project is behind schedule. The primary issues
are problems related to the unique shape of the steel fencing required for
safety reasons and how our lighting system is attached to the fencing. In
addition, our contractor will be unable to complete grading and asphalt
installation until early in the spring of 2007 due to weather and asphalt plant
closures. These delays do not have a bearing on the construction cost, but do
impact the supervision costs of the project.



We attempted to address this situation with IDOT at the time it was discoverad in late
November, however our IDOT representative was on an extended vacation during the month of
December and we were unable to meet with him until January 10, 2007, Prior to that meeting, we
had requested that the contractor be accountable for the additional supervision. After meeting
with IDOT, we were advised that this was not possible, but we could request additional funds
from IDOT for supervision. We are however current]y out of available federal funds and the only
way this cost could be funded is through an extension of the grant available through the CMAQ
program.

Currently we have a federal cost share for construction engineering of $104,000. According to
IDOT standards “The Federal share of construction engineering may not exceed 15% of the
Federal share of the final construction cost.” Qur current construction ¢ost according to the
approved contract is $3,342,282. Therefore we should be eligible for approximately $400,000 in
federal funds towards the construction engineering. Our needs of an additional $75,000 are much
fess than this amount. This would be in addition to the existing approved construction
engineering arnount of $172,191.

We have been able to reduce the amount of construction supervision from the full-time
supervision that was necessary earlier in the project. All construction supervision time spent on
the project will need to be approved and documented according to IDOT regulations and will not
be expended unless absolutely necessary.

If this request is not approved, the Wheaton Park District will be required to bear the entire
amount of the additional supervision as the funds contributed by the other local agencies have
been depleted. Attached is a summary of the revenue and expense estimates to date. I can be
reached at (630) 871-2857 if you have any further questions. [ cagerly await your decision.

Sincerely,

I

Rob Sperl
Director of Planning



Summary of Revenues and Expenses - December 2006

Revenue Sources

Grants/Stale and Federal Funding

TEA-21

Bikeways Grant

1CC (received 11/056)
CMAQ {received 12/05)
UPRR

LocalfCommunity Funding
Wheaton Park District
Diatrict 200
DuPage County
City of Wheaton
Milton Township
County Fair Assce.

Subioial

34.2%
34.2%
20.5%
8.9%
2.1%
0.1%
Subtotal

Current Tolal Revenue Sources

Expenditures (Maid to Date)

Phase 1 Pre-engineering - Cemcon
Phase 2 Construction Documents - Camcon

Permitting

Banking Fee with DuPage County™

City of Wheaton
DEC - resub

Expenditures (Remaining)

Phase 3 Engineering - Cemcon

Subintal

Construction Estimate per Cemcon $2,824,501

L.ow Bid as read 1/20/2008

Subtotal

Current Tolal Projected Expendiiures

*Existing approved confract with Cemcon.

Additional supervision necessary is $75,000

$1,881,000
$200,000
$730,000
$430.649
$41,400

$3,283,049

$191,806
$191,806
$115,000
350,000
$12,000
$388

$561,000

$3,844,049,

$61,464
$196,547

$69,125
$2.000
$480

$325,596

17291

$3,342,282.52

$3,514,473.52

43 844,070




Chicago Area Transportation Study

CMAQ Cost Increase Analysis
TIP ID: 08-95-0049
Description: Union Pacific Pedestrian Overpass

Ranking Computation

2006 Award 2007 Increase

Tons VOC eliminated 0.4002 0.4002
Cost $ 2,888,311 $ 3,844,070
$/Ton VOC eliminated  $ 7,217,172 $ 9,605,376
Rank 12 13

Project Expenses

Federal Share  Total Federal %  Basis
2006 Award $ 430,649 $ 2,888,311 14.9% Approved Project
2007 Increase $ 505,649 $ 3,844,070 13.2% Letter from Sponsor
Increase Amount $ 75,000 $ 955,759

Notes: The increase amount is for construction engineering. The other construction
increases were covered by the ICC increasing their contribution.

08-95-0049 revised rank.xls 3/1/2007



FY 2006 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Pedestrican Facilities
BP01062605 CDOT-Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail < $965,000 $772,000 $9,783 $772,000
BP08062592 Westmont-Miscellaneous Sidewalks $386,016 $308,813 $156,797
BP05062607 Brookfield-Pedestrian Bridge over Salt Creek $220,000 $176,000 $222,643 $176,000
BP08062572 Villa Park-South Villa Ave Sidewalk from Wildwood Ave to Park Blv $219,000 $175,000 $388,661 $175,000
BP10062589 Deerfield-Deerfield Rd Sidewalk $240,790 $192,632 $508,111 $192,632
BP07062599 Country Club Hills-Monarch Pedestrian Path $120,000 $96,000 $532,353 $96,000
BP03062608 Des Plaines-Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $197,000 $158,000 $709,630 $158,000
BP04062600 Northlake-City of Northlake Sidewalks - Citywide $420,500 $336,400 $950,136 $336,400
BP02062594 Northfield-Happ Rd Sidewalks from Willow Rd to Village Limit $154,704 $123,763 $1,485,552 $123,763
BP07062604 Country Club Hills-Environmental Trail $206,600 $165,300 $4,578,698
BP04062595 Schiller Park-Crystal Creek Ped Bridge and Sidewalk Improvements $171,500 $137,200 $4,733,736 $137,200
[BP08062606 Wheaton Park District-Union Pacific Pedestrian Overpass $538,311 $430,649 $7,217,172 $430,649 |
BP10062597 Lincolnshire-Half Day Rd Pedestrian Path $394,000 $315,000 $8,282,066
[ revised rank with cost increase $3,844,070 $505,649 $9,605,376 |
BP06062588 Palos Heights-135th St Sidewalk Extension $79,000 $63,200 $11,447,448

08-95-0049 revised rank.xls 3/1/2007



587 Weaat Lake Street
Chinnpn, Hlincls §0661-1488
TEL 312 664-7200¢

Mr. Ross Patronsky

Chief of the CMAQ Program
Chicago Area Transportation Study
233 South Wacker Drive, Suite 800
Chicago, 1L 60606

Bus Searvice
Street, # 9
0)

jn

Re: Scopa Revis XOTE
#79 79" St eet, #92 Clark
Ashiand {19518 and 29370
TiP # 16-04-0004

Py

Dear Mr, Patronsky:

The Chicago Transit Authority requests a scope changs to the Express 5?“0 Service for
#79 79" Streat, #22 Clark Street, and #9 Ashland project funded in FY 200
(TIP #16-04-0004).

The estimated cost to operate the #8 Ashland E

million a year. Since the amount of nhp annual
funding programmed (81, 263 750 mition/$2,527 Y
to exhaust the CMAQ grant for tha t\w years fu‘ﬁ HNg v ”.zhzch Was 3‘!&"&!’3?@@(5, @iven the

cost of the #8, there are not enough funds o operate #79 and &
Therefore, the CTA requests a scope change fo the project {0 ‘z'M
the # 9 Ashland express bus route.

It you have any g

CC:

Si/shared/CMAQYCMAQSconeRevXPressBus #9.doc/lf



Chicago Area Transportation Study

CMAQ Cost Increase Analysis
TIP ID: 16-04-0004
Description: Express Bus Service for #79 79th Street, #22 Clark Street,

#9 Ashland-203.005
Ranking Computation
2004/2005 Award 2007 Scope Change

Tons VOC eliminated 8.7573 2.9189
Cost $ 3,404,000 $ 2,900,000
$/Ton VOC eliminated $ 388,703 $ 993,513
Rank 7 13

Project Expenses

Federal Share  Total Federal % Basis
2004/2005 Award $ 2,102,000 $ 3,404,000 61.8%  Approved Project
2007 Scope Change  $ 2,102,000 $ 2,900,000 72.5%  Letter from Sponsor
Increase Amount $ - $ -

Notes:

16-04-0004 revised rank.xls

3/1/2007



FY 2005 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Transit Service and Equipment
TI17052339  Pace-Vanpool Program $6,460,000 $6,460,000 $68,716 $4,560,000
T117052341  Pace-Clean Diesel Fuel Purchase $1,500,000 $1,200,000 $70,788 $1,200,000
TI01052419  CTA-North/South Lake Shore Improvements and Marketing of CTA Service Improvements - year 2 $3,200,000 $2,560,000 $129,476 $2,560,000
TI01052397  CTA-Visitor Pass Marketing and Vendor Expansion Program $100,000 $80,000 $155,244
TI08052381  Oak Brook-Oak Brook Employment Area Distributor Service $1,200,000 $960,000 $187,857 $960,000
T101052418 CTA-Cermak (Douglas) Corridor Marketing - Blue Line, year 2 $600,000 $480,000 $248,784
[T101052430 CTA-Express Bus Service for #79 79th Street, #22 Clark Street, #9 Ashland - year = $3,404,000 $2,723,200 $388,703 $1,011,000 |
TI01052401  CTA-Implement Automated Bus Vehicle Locator $1,200,000 $960,000 $433,357
TI113052367 RTA-Regional Implementation of Transit Signal Priority (SRTS) $3,000,000 $2,400,000 $499,533 $2,000,000
TI08052388 DuPage County-DuPage County Transit Service Marketing $600,000 $480,000 $595,337 $480,000
T101052395  CTA-lllinois Medical District Shuttle and Marketing Service $798,000 $638,400 $740,877
T101052394  CTA-Clybourn Corridor Bus Shuttle $1,400,000 $1,120,000 $743,458
T117052363  Pace-Shuttle Service to Metra Stations on the NCS Line $1,800,000 $1,440,000 $764,660 $1,440,000
| revised rank with scope change $993,513 [
TI08052384 DuPage County-College of DuPage Connector $1,023,000 $818,400 $1,084,010 $500,000
TI01052421  CTA-Chinatown/Pilsen Summer Shuttle - year 2 $75,390 $60,312 $2,219,945 $60,312
TI08052362 Pace-DuPage County Bus Routes $7,285,700 $5,828,600 $2,706,261

16-04-0004 revised rank.xls 3/1/2007
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Chicago Area Transportation Study

CMAQ Cost Increase Analysis
TIP ID: 16-02-0010
Description: #80 Irving Park and #55 Garfield Express Bus Service

Ranking Computation

2002 Award 2007 Increase

Tons VOC eliminated 116.5988 116.5988
Cost $ 2,015,000 $ 2,104,397
$/Ton VOC eliminated  $ 17,281 $ 18,048
Rank 1 1

Project Expenses

Federal Share  Total Federal %  Basis
2002 Award $ 1,612,000 $ 2,015,000 80.0% Approved Project
2007 Increase $ 1,683,518 $ 2,104,397 80.0% Letter from Sponsor
Increase Amount $ 71518 $ 89,397

Notes:

16-02-0010 revised rank.xls

3/1/2007



FY 2002 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Transit Service and Equipment
TI1613 CTA-#80 Irving Park and #55 Garfield Express Bus Service $ 2,015000 $ 1,612,000 $| 17,281 $ 1,612,000
revised rank with increase $ VY 18,048
TI1705 Pace-Van Pool Expansion $ 6,660,000 $ 6,660,000 $ 38,595 $ 4,500,000
TI11707 Pace-Woodfield and Golf Mill to Hawthorne Center Corridors $ 2,475,000 $ 880,000 $ 40,123 $ -
DE1706 Pace-Hybrid-Electric Bus Demonstration $ 2,000,000 $ 1,600,000 $ 102,856 $ -
TI1612 CTA-Downtown Bus Circulator System Marketing Project $ 4,600,000 $ 3,680,000 $ 147,928 $ 100,000
TI1616 CTA-Particulate Filter and Exhaust Gas Recirculation Upgrade for Buses $ 5,142,000 $ 4,114,000 $ 186,729 $ -
DE1615 CTA-Purchase Ultra-Low Sulfur Diesel Fuel for Buses $ 480,000 $ 384,000 $ 195,082 $ -
TI1611 CTA-#2 Hyde Park Express Reverse Commute Bus Service $ 1,053,000 $ 281,000 $ 380,954 $ -
TI0177 CDOT-Commuter Rail/Michigan Avenue Trolleys Year 2 $ 4,000,000 $ 1,600,000 $ 592,474 $ 1,600,000
No Emission
OT0858 Downers Grove-Natural Gas Bus Purchases $ 250,000 $ 200,000 Benefits $ -
16-02-0010 revised rank.xls 3/1/2007
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Navember 21, 2006

Mr. Ross Patronsky

Chief of the CMAQ Program

Chicago Metropolitan Agency for Planning (CMAP)
233 South Wacker Drive, Suite 800

Chicago, illinois 60606

Re: Metra Long Lake Station (Milwaukee District North) Parking Project
CMAP TiF iD No. 10-08-005

Dear Mr. Patronsky:

The Vilage of Round Lake has recently acquired a 15.82 acre parcel of tand at a
cost of $ 1, 515,000, using the CMAQ grant for the proposed Metra Long Lake
station commuter parking project. The original CMAQ grant awarded for the
acquisition of two parcels of land, measuring approximately 15.82 and 7.5 acres
each, situated south of the existing Metra Long L.ake commuter station and llinois
Route 134, was in the amount of $2.1 million.

The Environmental Assessment and wetland delineation report, completed by
Metra as required by FTA, had indicated that an ADID wetland, measuring
approximately 2.6 acres and connected to the U.S. waters, was present within the
7.5 acre parcel. In order to avoid the exorbitant cost of mitigating the impacts to
these high quality wetlands, and also to avoid the costs of acquiring the existing
two single family homes situated within this parcel and the relocation thereof, the
Village deferred the purchase of this parcel of land to a fufure date. As a resuli, the
Village has acquired only the 15,82 acre parcel of land at this time, which is
situated immediately south of llinois Route 134, despite the presence of an ADID
wetland adjacent to the western boundary. Per the conceptual plan prepared by
Metra's environmental consultant, Huff & Huff, Incorporated, the impacts to this
ADID wetland due to the construction of the proposed parking project are
anticipated to be avoidable at best and minimal at worst.



Mr. Ross Patronsky, CMAQ/CMAP
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Long Lake Metra Parking Project
Naovember 21, 2006

Therefore, on behalf of the Village of Round Lake, [ request you to allow the Village
io use the remaining grant amount of $585,000 for ihe phase | of parking iot
construction at this site. On behalf of the Village of Round Lake, | thank you for
your continued support in helping us meet the transportation needs of our
community as well as the surrounding communities. We appreciate your help in
effecting the requested funding fransfer to allow the Village to immediately address
the current parking demand af the Long Lake station. If you have any questions or

need any additional information, please feel free to contact me at (847) 546-5405.

Respectiully,

Bill Gentes
Mayor
Village of Round Lake

cc: Jack A. Groner
Senior Director
Melra Gersial Usvelopment



BAXTER

.
WOODMAN

Consulting Engineers

8678 Ridgelield Road
Crystal Lake, IL 60012
815.459.1260

Fax 815.455.0450

info@haxterwoodman,com

February 28, 2007
Mr. Ross Patronsky
Chief of the CMAQ Program
Chicago Area Transportation Study
300 West Adams Street
Chicago, lllinois 60606

Subject: Village of Round Lake - Long Lake Comimuter Parking Lot CATS FY
2006 CMAQ Application Number CP10062539, TIP ID Number 10-06-
0008

Dear Mr. Patronsky:

In aletter dated October 26, 2006, the Village of Round Lake requested that $600,000
remaining unused for the acquisition of property for the above referenced grant be
transferred to a grant to be utilized for construction costs related to proposed Long
Lake parking lot construction.

The Village of Round Lake received a request from Mr. Doug Ferguson for an estimate
of the cost of construction to build the parking lot and the number of parking spaces
expected to be constructed.

We expect to construct a 100 space parking lot and our estimate of cost to construct
this lot is $8185 per space, for a total cost of construction of approximately $818,500.

If additional information is required, please feel free to contact our office at 847-270-
9531.

Very truly yours,

BAXTER & WOODMAN, INC.
CONSULTING ENGINEERS
)

N

Erika M. Frable, P.E.
EMF:emf

C: Marc P. Huber, Village Administrator

Mr. Doug Ferguson, Chicago Area Transportation Study
W:060381.12\CMAQ letter 02-28-07.doc



Chicago Area Transportation Study

CMAQ Cost Increase Analysis
TIP ID: 10-06-0008
Description: Long Lake Commuter Station Parking Lot - MND

Ranking Computation

2006 Award 2007 Request

Tons VOC eliminated 11.9061 3.9687
Cost $ 3,420,000 $ 2,497,200
$/Ton VOC eliminated $ 287,248 $ 629,225
Rank 2 3

Project Expenses

Federal Share Total Federal % Basis
2006 Award $ 1,680,000 $ 2,100,000 80.0% Approved Project
2007 Request $ 1,680,000 $ 2,497,200 67.3% Letter from Sponsor
Increase Amount $ - $ 397,200

Note: Original cost includes engineering and construction to be paid from other sources
in original application. Original proposal was for 300 spaces.

10-06-0008 revised rank.xls 3/1/2007



FY 2006 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Commuter Parking
CP10062533 Round Lake-Round Lake Commuter Parking W of Cedar Lake Rd - MND $625,000 $500,000 $122,742 $500,000
|cP10062539 Round Lake-Long Lake Commuter Station Parking Lot - MND $2,100,000 $1,680,000 $287,248 $1,680,000 |
CP01062535 Metra-111th St Commuter Parking Lot - RID-BB $756,000 $605,000 $331,124 $605,000
| revised ranking with scope change $2,497,200  $1,680,000 Y  $629,225 |
CP05062542  Western Springs-Western Springs Station Commuter Parking - BNSF $563,463 $450,770 $1,056,181 $450,770
CP01062537 CDOT-Grayland Station Parking - MND $510,000 $408,000 $1,336,377 $408,000
CP10062541 Highland Park-Braeside Commuter Parking - UPN $640,000 $512,000 $1,383,879 $512,000
CP01062536  Metra-107th St Commuter Station Parking Lot - RID-BB $1,700,000 $1,360,000 No Benefit

10-06-0008 revised rank.xls 3/1/2007



Division of Trangpartation

] . Martin G. Buehier, P.E.
Xg % L P . e . Diractor of Transportation/Courty Engineer
‘%n = % akeCounty

800 West Winchester Road
Libertyville, Hiinois 60048 -1381

Washington Sireet Interconnect Eggne ‘g‘;; §§§ 2238
TIP 1D No.: 10-05-0006 o e, % :

February 22, 2007

Mr. Ross Patronsky

Chief of the CMAQ Program

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, IL 60606

Dear Mr. Patronsky:

With this letter the Lake County Division of Transportation formally requests
the reallocation of CMAG funds from our Gilmer/Hawley/Fremont project
(TIP ID# 10-94-0038) to the above referenced project. Qur request is
based on cost estimates prepared as part of the engineering process
which indicate a shortfall in approved CMAQ funds for construction and
phase Il engineering in the amount of $293,328.00.

It is my sincere wish that you give this request vour earliest consideration as
this project is scheduled for an August 3, 2007 letling. Please do not
hesitate to contact me at (847) 362-3950 if you have any questions or
require additional information.

Very fruly yours,

rim G. Buehler, P.E.
Director of Transportation/
County Engineer



Chicago Area Transportation Study
CMAQ Cost Increase Analysis

TIP ID: 10-05-0006
Description:

Ranking Computation

2005-6 Awards 2007 Request

Washington St from Teske Blv to Sheridan Rd

Tons VOC eliminated 5.3430 5.3430
Cost $ 3,516,000 $ 3,882,660
$/Ton VOC eliminated $ 658,058 $ 726,683
Rank 24 26
Project Expenses
Federal Share Total Federal % Basis
2005-6 Awards $ 2,813,000 $ 3,516,000 80.0% Approved Project
2007 Request $ 3,106,128 $ 3,882,660 80.0% Letter from Sponsor
Increase Amount $ 293,128 $ 366,660

10-05-0006 revised rank.xls

3/1/2007



FY 2006 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Signal Interconnect
S104062509 IDOT-IL 171/Cumberland Ave from Fullerton Ave to Foster Ave $392,679 $314,143 $49,091 $314,143
S109062532 Kane County DOT-Randall Rd from Red Haw La to Silver Glen Rd $559,390 $447,510 $86,149 $447,510
S112062530 Joliet-Essington Rd from Hennepin Dr to US-52/Jefferson St $520,000 $416,000 $88,148 $416,000
S110062499 IDOT-US 41/Skokie Hwy from Amhurst Pwy to IL 137 $442,980 $354,384 $115,985
S108062504 IDOT-IL 83/Robert Kingery Hwy from Central Rd to Bluff Rd $488,060 $390,448 $171,921 $390,448
S104062531 Oak Park-Chicago Ave from Marion St to Ridgeland Ave $227,300 $181,840 $174,952 $181,840
S110062503 IDOT-IL 43/Waukegan Rd from Half Day Rd to Deerfield Rd $388,700 $310,960 $175,129 $310,960
S101062511 CDOT-Congress Parkway ITS Smart Corridor $3,688,000 $2,950,400 $190,138 $2,950,400
S109062616 Kane County DOT-Randall Rd from IL 72 to Binnie Rd $554,560 $443,650 $202,498 $443,650
S106062507 IDOT-State St from lllinois St to 127th St $427,248 $341,798 $228,453 $341,798
S110062528 Lake County DOT-Highland Park Interconnect $2,243,000 $1,794,000 $245,661 $164,000
Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,280,000 $274,914
S110062527
IDOT-IL 83/Antioch Rd from Washington St to Shorewood (Change to Rollins - $551,624 $481,299 $293,083
S110062505 add 200K)
S106062508 IDOT-IL 171/IL 83/Calumet Sag Rd from IL 83/Robert Kingery Hwy to Bell Rd $553,380 $442,704 $297,382 $442,704
S101062515 CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $475,000 $380,000 $324,790 $380,000
S110062526 Waukegan-Lewis Ave from 14th St to Yorkhouse Rd $2,500,000 $2,000,000 $333,196
S101062521 CDOT-87th St from Western Ave to I-94/Dan Ryan Ewy $2,087,500 $1,670,000 $351,700 $1,670,000
S112062506 IDOT-US 6/Channahon Rd from McClintock to Caterpillar $500,000 $400,000 $358,864
S101062517 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $4,550,000 $3,640,000 $374,521
S101062520 CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to Lexington Ave $9,525,000 $7,620,000 $471,108
S101062519 CDOT-Roosevelt Rd from Western Ave to US-41/Lake Shore Dr $5,270,000 $4,216,000 $505,177
S101062524 CDOT-US 12/US 20/95th St from Western Ave to US 41/Ewing Ave $5,450,000 $4,360,000 $541,475 $4,360,000
S107062502  |DOT-IL 50/Cicero Ave from 167th St to Fieldcrest $234,000 $187,200 $612,554
[S110062529 | ake County DOT-Washington St from Teske Blv to Sheridan Rd $2,716,000  $2,173,000 $658,058  $2,173,000 |
S101062514 CDOT-87th St from 1-94/Dan Ryan Ewy to 1-90/Chicago Skyway $345,000 $276,000 $714,051
S107062501  |DOT-IL 83/147th Street from Homan Ave to Western Ave $1,585,000  $1,268,000 $721,270
| revised rank after cost increase $3,882,660  $3,106,128 $726,683 |
S101062516 CDOT-IL-64/North Ave from Menard St to Ashland Ave $785,000 $628,000 $745,232
S101062513 CDOT-79th St from IL 50/Cicero Ave to Ashland Ave $490,000 $392,000 $875,655
S110062510 IDOT-IL 120/Belvidere Rd from IL 134/Main St to Hainesville Rd $173,075 $138,460 $1,044,388
S107062500 IDOT-142nd Street (Main Street) from Indiana Ave to Cottage Grove $1,062,000 $849,600 $1,045,190
S101062512 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St 790000 632000 1506160.447
S110062498 IDOT-US 45 from Grass Lake Rd to Milburn Rd 163875 131000 2044156.105

10-05-0006 revised rank.xls

3/1/2007
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The Hllnols State Tolf Highway
2708 Ggden Avenue

Bowners Grove, llinoly 665151 ?&3
$30/24]-0808

Fax: 630/241-6108

LY 63072416898

February 22, 20G7

M. Ross Patrongky

Chicf CMAQ Program

Chicago Area Transportation Study
300 West Adams Street

Chicago, 1. 60606

- Drear Mr. Patronsky:

The Hlinois Toilway requests the tfansfer of fiscal agent responsibility for the Congestion
Mitigation Air Quality (CMAQ) funded 1294/Tri-State Tollway Construction Commute
Alternatives (TIP ID 13-06-0010} from Chicago Avea Transportation Study (CATS) to -

PACE. The poject currently has $80,000 in obligated funds for construction commute
altematives.

The Tollway, PACE and the Lake-Cook TMA have discussed this project and are in
ugreernent that PACE is best suited to act as the fiscal agent for this project as they have
experience in federal reporting requirements. We will jointly pursue the implementation
of this project with PACE and the Lake-Cook TMA and look forward to its success,

Should you have any questions, please cﬁmao‘t me at 630-241-6800 ext 3909,

Sincerely, -

Roceo J. Zucchero
Deputy Chief of Engineering for Planning

Ce /ﬁorrain@ Snorden, PACE
Bill Baltusis, Lake-Cook TMA
Chad Riddle, IDOT Bureau of Local Roads and Stieets



_Thom_‘_as" J: Hess
Exzcutive Biractor

February 16, 2007

Mr. Ross Patronsky

Chiel of the CMAQ Program

Chicago Metropolitan Agency for Planning
233 § Wacker Drive Ste 800

Chicago, lllinois 60606

Re: Project ID# OT13072808 1-294/Tri-State Tollway Construction Commute Alternative

Dear Mr. Patronsky:

Pace 1s requesting a transfer of CMAQ Grant OT13072808 [-294/Tri-State Tollway Construction
Commute Alternative from The Illinois State Toll Highway Authority to Pace. This Grant is to
provide promotional rideshare marketing for the North end of the Tri-State Tollway during
construction. ISTHA would transfer the Grant so Pace could work with the Lake-Cook TMA on

Marketing Rideshare options.

Should vou need further information feel free to contact me at 847-228-4249.

Sincerely,

%?"L*ﬁ@% ?{SWMW

Lorraine Snorden
Department Manager, Planning Services

350 West Mgonnuein Road, frlington Helphts, Mingls B0BBR-4612 (B47) 3849780 W pacehus.com



09-06-0068 cost shift request.txt
Burlington Road at IL 47 CMAQ Request, CMAQ Application Number 1109072685, TIP ID
09-06-0068From: Willrett, Erin [WillrettErin@co.kane.il.us]
Sent: Thursday, January 04, 2007 4:02 PM
To: Patronsky, Ross T
Cc: Coffinbargar, Steve; Smith, Holly
Subject: Burlington Road at IL 47 CMAQ Request, CMAQ Application Number 1109072685,
TIP ID 09-06-0068

Ross,

Kane County would like to have $56,000 of the CMAQ monies awarded to Phase 1 of the
Burlington Road at IL 47 project in fiscal year 2007. The remaining $960,000 CMAQ
monies will be allocated between Phase 11, ROW and Construction of the Burlington
Road at IL 47 project. We are not requesting an increase of CMAQ funding, we are
adjusting the allocated amount for Phase 1 engineering in 2007.

If you have any questions please let me know.
Thank you,

Erin

Erin E. Willrett

Regional Planning Liaison
Kane/Kendall Council of Mayors
Transportation Planner

Kane County Division of Transportation
41W011 Burlington Road

St. Charles, IL 60175
willretterin@co.kane.il.us
Phone: 630-584-1170

Direct: 630-444-3142

Fax: 630-584-5265

Page 1



January 30, 2007

Mr. Tom Szabo

Traffic Manager

Kane County Department of Transportation
41W011 Burlington Rd

St. Charles, IL 60175

Dear Mr. Szabo:

Subject: Burlington Rd at IL 47, TIP ID 09-06-0068

I am approving your request to increase the FY 2007 funding for the subject project by
$8,000 (federal share) to $56,000 (federal share). The phase funded in FY 2007 is phase
| engineering.

As indicated in your request, the total CMAQ federal funds programmed to the project
will remain unchanged at $1,016,000, for phase | engineering, phase Il engineering,
right-of-way acquisition, and construction (including construction engineering). To
maintain the overall level of federal funding, | have reduced the FY 2009 funding by
$8,000 to $848,000 (federal).

If you have questions about this, please call Ross Patronsky at (312)386-8796.

Sincerely,

Don P. Kopec
Executive Director, Chicago Area Transportation Study

cc: Erin Willrett, Kane/Kendall Council of Mayors

Chad Riddle, IDOT District 1 Bureau of Local Roads and Streets
Shirley Cowles, IDOT Program Management

09-06-0068 cost shift approval.doc



“PROGRESS THRU PARTICIPATION” Department of Pu E 1 ¢ Works

3900 Berdnick Street » Rolling Meadows, Hlinois 60008 » 847-963.0500 = Fax: 847-963-0555
February 7, 2007
Chicago Area Transportation Study

300 West Adams Street
Chicago, illinois 60606

Attention: Ross Patronsky
Chief of the CMAQ Program

Subject: City of Rolling Meadows-Plum Grove Road at Euclid Avenue Bike Path
Dear Mr. Patronsky:

The City is hereby notifying CATS that we anticipate the need fo spend more Federal
Dollars on the Phase 1 Lngmu,rmg than was originally anticipated for this project. It had
been estimated at $8,000 ($6,400 - 80% Federal) wotld be needed, however, our
engineer’s most recent proposal {Christopher B. Burke Engineering, Ltd.) is for $15,400
($12,320 = 80% Federal). Once the engineers complete the Phase I Engineering, we will
be able to more accurately determine if additional funds will need to be requested for the
balance of the project.

As you are aware, the project is located on Plum Grove Road, from Kirchoff Road to
Bryant Avenue. This project will extend from an existing bike path on Kirchoff Road to
both existing and future bike paths in the Village of Palatine. This proposed project will
also provide a much needed link for both the City of Rolling Meadows and Village of
Palatine bikeway system. The Palatine Park District is a co-sponsor of this project.

Thank you for your assistance. H you have any questions regarding this, please do not
hesitate to contact me.

Sincerely, :
Fred Vogt
Dzrector of Pubhc Works

CC:-' Tom Melena, Caty Manager, Clty of Rolling Meadows
" Jason Souden, Christoplier B. Burke Engineering, Ltd.



February 20, 2007

Mr. Fred Vogt

Director of Public Works
City of Rolling Meadows
3900 Berdnick Street
Rolling Meadows, IL 60008

Dear Mr. Vogt:

Subject: Plum Grove Rd from Bryant Ave to Kirchoff Rd, TIP ID 03-06-0034

I am approving your request to increase the FY 2007 funding for the subject project by
$5,920 (federal share) to $12,320 (federal share). The phase funded in FY 2007 is phase
| engineering.

The total CMAQ federal funds programmed to the project will remain unchanged at
$173,500, for phase | engineering, phase Il engineering, right-of-way acquisition, and
construction (including construction engineering). To maintain the overall level of federal
funding, | have reduced the FY 2010 funding by $5,920 to $93,180 (federal).

If you have questions about this, please call Ross Patronsky at (312)386-8796.

Sincerely,

Don P. Kopec
Executive Director, Chicago Area Transportation Study

cc: Mike Walczak, Northwest Municipal Conference

Chad Riddle, IDOT District 1 Bureau of Local Roads and Streets
Shirley Cowles, IDOT Program Management

03-06-0034 cost shift approval.doc



" CHICAGO METROPOLITAN
" AGENCY FOR PLANNING

To: Recipients of CMAQ Project Selection Committee Agendas
From: Ross Patronsky, Senior Planner
Date: March 1, 2007

Subject:  Fyture Agenda Distribution

Future CMAQ Project Selection Committee Agendas will be distributed via e-
mail only. If you wish to continue receiving agendas, please send your e-mail
address to me at rpatronsky@cmap.illinois.gov. Note that this is a new e-mail
address; prior addresses (catsmpo.com, dot.il.gov, and illinois.gov) are no longer
being used.

If you have questions regarding this, please contact me at the above e-mail
address, or by telephone at 312-386-8796.

CMAQ 07002.doc





